

Package ‘ProjectManagement’

October 12, 2022

Type Package

Title Management of Deterministic and Stochastic Projects

Date 2022-09-19

Version 1.4.7

Maintainer Juan Carlos Gonçalves Dosantos <juan.carlos.goncalves@udc.es>

Description Management problems of deterministic and stochastic projects. It obtains the duration of a project and the appropriate slack for each activity in a deterministic context. In addition it obtains a schedule of activities' time (Castro, Gómez & Tejada (2007) <[doi:10.1016/j.orl.2007.01.003](https://doi.org/10.1016/j.orl.2007.01.003)>). It also allows the management of resources. When the project is done, and the actual duration for each activity is known, then it can know how long the project is delayed and make a fair delivery of the delay between each activity (Bergantiños, Valencia-Toledo & Vidal-Puga (2018) <[doi:10.1016/j.dam.2017.08.012](https://doi.org/10.1016/j.dam.2017.08.012)>). In a stochastic context it can estimate the average duration of the project and plot the density of this duration, as well as, the density of the early and last times of the chosen activities. As in the deterministic case, it can make a distribution of the delay generated by observing the project already carried out.

Depends R (>= 4.1.0), plotly

Imports GameTheory, lpSolveAPI, triangle, kappalab, igraph

License GPL (>= 2)

Encoding UTF-8

Author Juan Carlos Gonçalves Dosantos [aut, cre],
Ignacio García Jurado [aut],
Julián Costa Bouzas [aut]

RoxygenNote 7.1.2

NeedsCompilation no

Repository CRAN

Date/Publication 2022-09-19 08:26:16 UTC

R topics documented:

ProjectManagement-package	2
dag.plot	3
delay.pert	4
delay.stochastic.pert	6
early.time	8
last.time	9
levelling.resources	10
mce	11
organize	12
rebuild	13
resource.allocation	14
schedule.pert	15
stochastic.pert	16
Index	19

ProjectManagement-package

Management of Deterministic and Stochastic Projects

Description

Management of Deterministic and Stochastic Projects

Details

Management problems of deterministic and stochastic projects. It obtains the duration of a project and the appropriate slack for each activity in a deterministic context. In addition it obtains a schedule of activities' time (Castro, Gómez & Tejada (2007) <doi:10.1016/j.orl.2007.01.003>). It also allows the management of resources. When the project is done, and the actual duration for each activity is known, then it can know how long the project is delayed and make a fair delivery of the delay between each activity (Bergantiños, Valencia-Toledo & Vidal-Puga (2018) <doi:10.1016/j.dam.2017.08.012>). In a stochastic context it can estimate the average duration of the project and plot the density of this duration, as well as, the density of the early and last times of the chosen activities. As in the deterministic case, it can make a distribution of the delay generated by observing the project already carried out.

dag.plot	<i>DAG plot</i>
----------	-----------------

Description

This function plots a directed acyclic graph (DAG).

Usage

```
dag.plot(
  prec1and2 = matrix(0),
  prec3and4 = matrix(0),
  critical.activities = NULL
)
```

Arguments

`prec1and2` A matrix indicating the order of precedence type 1 and 2 between the activities (Default=matrix(0)). If value $(i, j) = 1$ then activity i precedes type 1 to j , and if $(i, j) = 2$ then activity i precedes type 2 to j . Cycles cannot exist in a project, i.e. if an activity i precedes j then j cannot precede i .

`prec3and4` A matrix indicating the order of precedence type 3 and 4 between the activities (Default=matrix(0)). If value $(i, j) = 3$ then activity i precedes type 3 to j , and if $(i, j) = 4$ then activity i precedes type 4 to j . Cycles cannot exist in a project, i.e. if an activity i precedes j then j cannot precede i .

`critical.activities` A vector indicating the critical activities to represent them in a different color (Default=NULL).

Value

A plot.

Examples

```
prec1and2<-matrix(c(0,1,0,2,0,0,0,0,0,1,0,0,0,1,0,0,0,0,0,0,0,0,0,2,0),nrow=5,ncol=5,byrow=TRUE)
prec3and4<-matrix(0,nrow=5,ncol=5)
prec3and4[3,1]<-3
dag.plot(prec1and2,prec3and4)
```

delay.pert

*Problems of distribution of delay in deterministic projects***Description**

This function calculates the delay of a project once it has been completed. In addition, it also calculates the distribution of the delay between the different activities with the proportional, truncated proportional and Shapley rule.

Usage

```
delay.pert(
  duration,
  prec1and2 = matrix(0),
  prec3and4 = matrix(0),
  observed.duration,
  delta = NULL,
  cost.function = NULL
)
```

Arguments

duration	Vector with the expected duration for each activity.
prec1and2	A matrix indicating the order of precedence type 1 and 2 between the activities (Default=matrix(0)). If value $(i, j) = 1$ then activity i precedes type 1 to j , and if $(i, j) = 2$ then activity i precedes type 2 to j . Cycles cannot exist in a project, i.e. if an activity i precedes j then j cannot precede i .
prec3and4	A matrix indicating the order of precedence type 3 and 4 between the activities (Default=matrix(0)). If value $(i, j) = 3$ then activity i precedes type 3 to j , and if $(i, j) = 4$ then activity i precedes type 4 to j . Cycles cannot exist in a project, i.e. if an activity i precedes j then j cannot precede i .
observed.duration	Vector with the observed duration for each activity.
delta	Value to indicate the maximum time that the project can take without delay. If this is not added, the function will use as delta the expected project time. This value is only used if the function uses the default cost function.
cost.function	Delay costs function. If this value is not added, a default cost function will be used.

Details

Given a problem of sharing delays in a project $(N, \prec, \{\bar{x}_i\}_{i \in N}, \{x_i\}_{i \in N})$, such that $\{\bar{x}_i\}_{i \in N}$ is the expected value of activities' duration and $\{x_i\}_{i \in N}$ the observed value. If $D(N, \prec, \{\bar{x}_i\}_{i \in N})$ is the expected project time and $D(N, \prec, \{x_i\}_{i \in N})$ is the observed project time, it has to $d = D(N, \prec, \{\bar{x}_i\}_{i \in N}) - \delta$ is the delay, where δ can be any arbitrary value greater than zero. The following rules distribute the delay costs among the different activities.

delay.stochastic.pert *Problems of distribution of delay in stochastic projects*

Description

This function calculates the delay of a stochastic project, once it has been carried out. In addition, it also calculates the distribution of the delay on the different activities with the Stochastic Shapley rule.

Usage

```
delay.stochastic.pert(
  prec1and2 = matrix(0),
  prec3and4 = matrix(0),
  distribution,
  values,
  observed.duration,
  percentile = NULL,
  delta = NULL,
  cost.function = NULL,
  compilations = 1000
)
```

Arguments

prec1and2	A matrix indicating the order of precedence type 1 and 2 between the activities (Default=matrix(0)). If value $(i, j) = 1$ then activity i precedes type 1 to j , and if $(i, j) = 2$ then activity i precedes type 2 to j . Cycles cannot exist in a project, i.e. if an activity i precedes j then j cannot precede i .
prec3and4	A matrix indicating the order of precedence type 3 and 4 between the activities (Default=matrix(0)). If value $(i, j) = 3$ then activity i precedes type 3 to j , and if $(i, j) = 4$ then activity i precedes type 4 to j . Cycles cannot exist in a project, i.e. if an activity i precedes j then j cannot precede i .
distribution	Type of distribution that each activities' duration has. It can be NORMAL, TRIANGLE, EXPONENTIAL, UNIFORM, T-STUDENT, FDISTRIBUTION, CHI-SQUARED, GAMMA, WEIBULL, BINOMIAL, POISSON, GEOMETRIC, HYPERGEOMETRIC and EMPIRICAL.
values	Matrix with the parameters corresponding to the distribution associated with the duration for each activity. Considering i as an activity we have the following cases. If the distribution is TRIANGLE, then $(i, 1)$ it is the minimum value, $(i, 2)$ the maximum value and $(i, 3)$ the mode. If the distribution is NORMAL, $(i, 1)$ is the mean and $(i, 2)$ the variance. If the distribution is EXPONENTIAL, then $(i, 1)$ is the λ parameter. If the distribution is UNIFORM, $(i, 1)$ it is the minimum value and $(i, 2)$ the maximum value. If the distribution is T-STUDENT, $(i, 1)$ degrees of freedom and $(i, 2)$ non-centrality parameter delta. In FDISTRIBUTION, $(i, 1)$ and $(i, 2)$ degrees of freedom and $(i, 3)$ non-centrality parameter. In

CHI-SQUARED, (i, 1) degrees of freedom and (i, 2) non-centrality parameter (non-negative). In GAMMA, (i, 1) and (i, 3) shape and scale parameters and (i, 2) an alternative way to specify the scale. In WEIBULL, (i, 1) and (i, 2) shape and scale parameters. In BINOMIAL, (i, 1) number of trials (zero or more) and (i, 2) probability of success on each trial. In POISSON, (i, 1) non-negative mean. In GEOMETRIC, (i, 1) probability of success in each trial, between 0 and 1. In HYPERGEOMETRIC, (i, 1) number of white balls in the urn, (i, 2) number of black balls in the urn and (i, 3) number of balls drawn from the urn. Finally, if the distribution is EMPIRICAL, then (i,j), for all $j \in \{1, \dots, M\}$ such that $M > 0$, is the sample.

observed.duration	Vector with the observed duration for each activity.
percentile	Percentile used to calculate the maximum time allowed for the duration of the project (Default=NULL). Only percentile or delta is necessary. This value is only used if the function uses the default cost function.
delta	Maximum time allowed for the duration of the project (Default=NULL). Only delta or percentile is necessary. This value is only used if the function uses the default cost function.
cost.function	Delay costs function. If this value is not added, a default cost function will be used.
compilations	Number of compilations that the function will use for average calculations (Default=1000).

Details

Given a problem of sharing delays in a stochastic project $(N, \prec, \{X_i\}_{i \in N}, \{x_i\}_{i \in N})$, such that $\{X_i\}_{i \in N}$ is the random variable of activities' durations and $\{x_i\}_{i \in N}$ the observed value. It is defined as $E(D(N, \prec, \{X_i\}_{i \in N}))$ the expected project time, where E is the mathematical expectation, and $D(N, \prec, \{x_i\}_{i \in N})$ the observed project time, then $d = D(N, \prec, \{X_i\}_{i \in N}) - \delta$, with $\delta > 0$, normally $\delta > E(D(N, \prec, \{X_i\}_{i \in N}))$, is the delay. The proportional and truncated proportional rule, see delay.pert function, can be adapted to this context by using the mean of the random variables.

The Stochastic Shapley, *Gonçalves-Dosantos et al. (2020)*, rule is based on the Shapley value for the TU game (N, v) where $v(S) = E(C(D(N, \prec, (\{X_i\}_{i \in N \setminus S}, \{x_i\}_{i \in S}))))$, for all $S \subseteq N$, where C is the costs function (by default $C(y) = D(N, \prec, y) - \delta$). If the number of activities is greater than ten, the Shapley value, of the game (N, v) , is estimated using a unique sampling process for all players, see *Castro et al. (2009)*.

The Stochastic Shapley rule 2 is based on the sum of the Shapley values for the TU games (N, v) and (N, w) where $v(S) = E(C(D(N, \prec, (\{X_i\}_{i \in N \setminus S}, \{x_i\}_{i \in S})))) - E(C(D(N, \prec, (\{X_i\}_{i \in N}))))$ and $w(S) = E(C(D(N, \prec, (\{0_i\}_{i \in N \setminus S}, \{X_i\}_{i \in S}))))$, for all $S \subseteq N$, 0_N denotes the vector in R^N whose components are equal to zero and where C is the costs function (by default $C(y) = D(N, \prec, y) - \delta$).

Value

A delay value and solution vector.

References

burke Burke, R. (2013). Project management: planning and control techniques. New Jersey, USA.

Examples

```
prec1and2<-matrix(c(0,0,1,0,0,0,0,0,1,0,0,0,0,0,0,0,1,0,0,0,0,0,0,0,1,0,0,0,0,0,0,0),nrow=5,ncol=5,byrow=TRUE)
duration<-c(3,2,1,1.5,4.2)
early.time(prec1and2,duration=duration)
```

last.time	<i>Last time for a deterministic projects</i>
-----------	---

Description

This function calculates the last time for one project.

Usage

```
last.time(prec1and2 = matrix(0), prec3and4 = matrix(0), duration, early.times)
```

Arguments

prec1and2	A matrix indicating the order of precedence type 1 and 2 between the activities (Default=matrix(0)). If value $(i, j) = 1$ then activity i precedes type 1 to j , and if $(i, j) = 2$ then activity i precedes type 2 to j . Cycles cannot exist in a project, i.e. if an activity i precedes j then j cannot precede i .
prec3and4	A matrix indicating the order of precedence type 3 and 4 between the activities (Default=matrix(0)). If value $(i, j) = 3$ then activity i precedes type 3 to j , and if $(i, j) = 4$ then activity i precedes type 4 to j . Cycles cannot exist in a project, i.e. if an activity i precedes j then j cannot precede i .
duration	Vector with the duraci3n for each activity.
early.times	Vector with the early times for each activities.

Value

Last time vector.

References

bur Burke, R. (2013). Project management: planning and control techniques. New Jersey, USA.

Examples

```
prec1and2<-matrix(c(0,0,1,0,0,0,0,0,1,0,0,0,0,0,0,0,1,0,0,0,0,0,0,0,1,0,0,0,0,0,0,0),nrow=5,ncol=5,byrow=TRUE)
duration<-c(3,2,1,1.5,4.2)
early.times<-c(0,0,3.5,2,0)
last.time(prec1and2,duration=duration,early.times=early.times)
```

 levelling.resources *Project resource levelling*

Description

This function calculates the schedule of the project so that the consumption of resources is as uniform as possible.

Usage

```
levelling.resources(
    duration,
    prec1and2 = matrix(0),
    prec3and4 = matrix(0),
    resources,
    int = 1
)
```

Arguments

duration	Vector with the duration for each activity.
prec1and2	A matrix indicating the order of precedence type 1 and 2 between the activities (Default=matrix(0)). If value $(i, j) = 1$ then activity i precedes type 1 to j , and if $(i, j) = 2$ then activity i precedes type 2 to j . Cycles cannot exist in a project, i.e. if an activity i precedes j then j cannot precede i .
prec3and4	A matrix indicating the order of precedence type 3 and 4 between the activities (Default=matrix(0)). If value $(i, j) = 3$ then activity i precedes type 3 to j , and if $(i, j) = 4$ then activity i precedes type 4 to j . Cycles cannot exist in a project, i.e. if an activity i precedes j then j cannot precede i .
resources	Vector indicating the necessary resources for each activity per period of time.
int	Numerical value indicating the duration of each period of time (Default=1).

Details

The problem of leveling resources takes into account that in order for activities to be carried out in the estimated time, a certain level of resources must be used. The problem is to find a schedule that allows to execute the project in the estimated time so that the temporary consumption of resources is as level as possible.

Value

A solution matrices.

References

heg Hegazy, T. (1999). Optimization of resource allocation and leveling using genetic algorithms. *Journal of construction engineering and management*, 125(3), 167-175.

Examples

```
duration<-c(3,4,2,1)
resources<-c(4,1,3,3)
prec1and2<-matrix(c(0,1,0,0,0,0,0,0,0,0,1,0,0,0,0),nrow=4,ncol=4,byrow=TRUE)

levelling.resources(duration,prec1and2,prec3and4=matrix(0),resources,int=1)
```

mce

Build a precedence matrix

Description

This function calculates the costs per activity to accelerate the project.

Usage

```
mce(
  duration,
  minimum.durations,
  prec1and2 = matrix(0),
  prec3and4 = matrix(0),
  activities.costs,
  duration.project = NULL
)
```

Arguments

duration	Vector with the duration for each activity.
minimum.durations	Vector with the Minimum duration allowed for each activity.
prec1and2	A matrix indicating the order of precedence type 1 and 2 between the activities (Default=matrix(0)). If value $(i, j) = 1$ then activity i precedes type 1 to j , and if $(i, j) = 2$ then activity i precedes type 2 to j . Cycles cannot exist in a project, i.e. if an activity i precedes j then j cannot precede i .
prec3and4	A matrix indicating the order of precedence type 3 and 4 between the activities (Default=matrix(0)). If value $(i, j) = 3$ then activity i precedes type 3 to j , and if $(i, j) = 4$ then activity i precedes type 4 to j . Cycles cannot exist in a project, i.e. if an activity i precedes j then j cannot precede i .
activities.costs	Vector indicating the cost of accelerating a unit of time the duration of each activity.
duration.project	numerical value indicating the minimum time sought in the project (Default=NULL).

Details

The MCE method (Minimal Cost Expediting) tries to speed up the project at minimum cost. It considers that the duration of some project activities could be reduced by increasing the resources allocated to them (and thus increasing their implementation costs).

Value

A solution matrices.

References

kelley Kelley Jr, J. E. (1961). Critical-path planning and scheduling: Mathematical basis. Operations research, 9(3), 296-320.

Examples

```
duration<-c(5,4,5,2,2)
minimum.durations<-c(3,2,3,1,1)
activities.costs<-c(1,1,1,1,1)
prec1and2<-matrix(c(0,0,0,0,1,0,0,0,1,0,0,0,0,0,0,0,0,0,0,0,1,0,0,0,0,0),nrow=5,ncol=5,byrow=TRUE)
duration.project<-6

mce(duration,minimum.durations,prec1and2,prec3and4=matrix(0),activities.costs,duration.project)
```

organize

Organize project activities

Description

This function organizes the activities of a project, in such a way that if i precedes j then i is less strict than j .

Usage

```
organize(prec1and2 = matrix(0), prec3and4 = matrix(0))
```

Arguments

prec1and2	A matrix indicating the order of precedence type 1 and 2 between the activities (Default=matrix(0)). If value $(i, j) = 1$ then activity i precedes type 1 to j , and if $(i, j) = 2$ then activity i precedes type 2 to j . Cycles cannot exist in a project, i.e. if an activity i precedes j then j cannot precede i .
prec3and4	A matrix indicating the order of precedence type 3 and 4 between the activities (Default=matrix(0)). If value $(i, j) = 3$ then activity i precedes type 3 to j , and if $(i, j) = 4$ then activity i precedes type 4 to j . Cycles cannot exist in a project, i.e. if an activity i precedes j then j cannot precede i .

Value

A list containing:

- Precedence: ordered precedence matrix.
- Order: new activities values.

Examples

```
prec1and2<-matrix(c(0,0,1,0,0,0,0,0,1,0,0,0,0,0,0,1,0,0,0,0,0,0),nrow=5,ncol=5,byrow=TRUE)
organize(prec1and2)
```

rebuild

Build a precedence matrix

Description

This function builds a unique type 1 precedence matrix given any kind of precedence.

Usage

```
rebuild(prec1and2 = matrix(0), prec3and4 = matrix(0))
```

Arguments

- | | |
|-----------|---|
| prec1and2 | A matrix indicating the order of precedence type 1 and 2 between the activities (Default=matrix(0)). If value $(i, j) = 1$ then activity i precedes type 1 to j , and if $(i, j) = 2$ then activity i precedes type 2 to j . Cycles cannot exist in a project, i.e. if an activity i precedes j then j cannot precede i . |
| prec3and4 | A matrix indicating the order of precedence type 3 and 4 between the activities (Default=matrix(0)). If value $(i, j) = 3$ then activity i precedes type 3 to j , and if $(i, j) = 4$ then activity i precedes type 4 to j . Cycles cannot exist in a project, i.e. if an activity i precedes j then j cannot precede i . |

Details

There are four types of precedence between two activities i, j : Type 1: the activity j cannot start until activity i has finished. Type 2: the activity j cannot start until activity i has started. Type 3: the activity j cannot end until activity i has ended. Type 4: the activity j cannot end until activity i has started.

All these precedences can be written only as type 1. It should be noted that precedence type 1 implies type 2, and type 2 implies type 4. On the other hand, precedence type 1 implies type 3, and type 3 implies type 4.

Value

A list containing:

- Precedence: precedence matrix.
- Type 2: activities related to type 2 precedence.
- Type 3: activities related to type 3 precedence.
- Type 4: activities related to type 4 precedence.

Examples

```
prec1and2<-matrix(c(0,1,0,2,0,0,0,0,0,1,0,0,0,1,0,0,0,0,0,0,0,0,2,0),nrow=5,ncol=5,byrow=TRUE)
prec3and4<-matrix(0,nrow=5,ncol=5)
prec3and4[3,1]<-3
rebuild(prec1and2,prec3and4)
```

resource.allocation *Project resource allocation*

Description

This function calculates the project schedule so that resource consumption does not exceed the maximum available per time period..

Usage

```
resource.allocation(
  duration,
  prec1and2,
  prec3and4 = matrix(0),
  resources,
  max.resources,
  int = 1
)
```

Arguments

duration	Vector with the duration for each activity.
prec1and2	A matrix indicating the order of precedence type 1 and 2 between the activities (Default=matrix(0)). If value $(i, j) = 1$ then activity i precedes type 1 to j , and if $(i, j) = 2$ then activity i precedes type 2 to j . Cycles cannot exist in a project, i.e. if an activity i precedes j then j cannot precede i .
prec3and4	A matrix indicating the order of precedence type 3 and 4 between the activities (Default=matrix(0)). If value $(i, j) = 3$ then activity i precedes type 3 to j , and if $(i, j) = 4$ then activity i precedes type 4 to j . Cycles cannot exist in a project, i.e. if an activity i precedes j then j cannot precede i .

resources	Vector indicating the necessary resources for each activity per period of time.
max.resources	Numerical value indicating the maximum number of resources that can be used in each period.
int	Numerical value indicating the duration of each period of time (Default=1).

Details

The problem of resource allocation takes into account that in order for activities to be carried out in the estimated time, a certain level of resources must be used. The problem is that the level of resources available in each period is limited. The aim is to obtain the minimum time and a schedule for the execution of the project taking into account this new restriction.

Value

A solution matrices.

References

hega Hegazy, T. (1999). Optimization of resource allocation and leveling using genetic algorithms. *Journal of construction engineering and management*, 125(3), 167-175.

Examples

```
duration<-c(3,4,2,1)
prec1and2<-matrix(c(0,1,0,0,0,0,0,0,0,0,0,0,1,0,0,0,0),nrow=4,ncol=4,byrow=TRUE)
resources<-c(4,1,3,3)
max.resources<-4

resource.allocation(duration,prec1and2,prec3and4=matrix(0),resources,max.resources,int=1)
```

schedule.pert

Schedule for deterministic projects

Description

This function calculates the duration of the project, the slacks for each activity, as well as the schedule of each activity.

Usage

```
schedule.pert(
  duration,
  prec1and2 = matrix(0),
  prec3and4 = matrix(0),
  PRINT = TRUE
)
```


Arguments

prec1and2	A matrix indicating the order of precedence type 1 and 2 between the activities (Default=matrix(0)). If value $(i, j) = 1$ then activity i precedes type 1 to j , and if $(i, j) = 2$ then activity i precedes type 2 to j . Cycles cannot exist in a project, i.e. if an activity i precedes j then j cannot precede i .
prec3and4	A matrix indicating the order of precedence type 3 and 4 between the activities (Default=matrix(0)). If value $(i, j) = 3$ then activity i precedes type 3 to j , and if $(i, j) = 4$ then activity i precedes type 4 to j . Cycles cannot exist in a project, i.e. if an activity i precedes j then j cannot precede i .
distribution	Type of distribution that each activities' duration has. It can be NORMAL, TRIANGLE, EXPONENTIAL, UNIFORM, T-STUDENT, FDISTRIBUTION, CHI-SQUARED, GAMMA, WEIBULL, BINOMIAL, POISSON, GEOMETRIC, HYPERGEOMETRIC and EMPIRICAL.
values	Matrix with the parameters corresponding to the distribution associated with the duration for each activity. Considering i as an activity we have the following cases. If the distribution is TRIANGLE, then $(i, 1)$ it is the minimum value, $(i, 2)$ the maximum value and $(i, 3)$ the mode. If the distribution is NORMAL, $(i, 1)$ is the mean and $(i, 2)$ the variance. If the distribution is EXPONENTIAL, then $(i, 1)$ is the λ parameter. If the distribution is UNIFORM, $(i, 1)$ it is the minimum value and $(i, 2)$ the maximum value. If the distribution is T-STUDENT, $(i, 1)$ degrees of freedom and $(i, 2)$ non-centrality parameter delta. In FDISTRIBUTION, $(i, 1)$ and $(i, 2)$ degrees of freedom and $(i, 3)$ non-centrality parameter. In CHI-SQUARED, $(i, 1)$ degrees of freedom and $(i, 2)$ non-centrality parameter (non-negative). In GAMMA, $(i, 1)$ and $(i, 3)$ shape and scale parameters and $(i, 2)$ an alternative way to specify the scale. In WEIBULL, $(i, 1)$ and $(i, 2)$ shape and scale parameters. In BINOMIAL, $(i, 1)$ number of trials (zero or more) and $(i, 2)$ probability of success on each trial. In POISSON, $(i, 1)$ non-negative mean. In GEOMETRIC, $(i, 1)$ probability of success in each trial, between 0 and 1. In HYPERGEOMETRIC, $(i, 1)$ number of white balls in the urn, $(i, 2)$ number of black balls in the urn and $(i, 3)$ number of balls drawn from the urn. Finally, if the distribution is EMPIRICAL, then (i, j) , for all $j \in \{1, \dots, M\}$ such that $M > 0$, is the sample.
percentile	Percentile used to calculate the maximum time allowed for the duration of the project (Default=0.95).
plot.activities.times	Vector of selected activities to show the distribution of their early and last times (Default=NULL).
compilations	Number of compilations that the function will use for average calculations (Default=1000).

Value

Two values, average duration time and the maximum time allowed, a critically index vector and a durations histogram.

Index

dag.plot, [3](#)
delay.pert, [4](#)
delay.stochastic.pert, [6](#)

early.time, [8](#)

last.time, [9](#)
levelling.resources, [10](#)

mce, [11](#)

organize, [12](#)

ProjectManagement
 (ProjectManagement-package), [2](#)
ProjectManagement-package, [2](#)

rebuild, [13](#)
resource.allocation, [14](#)

schedule.pert, [15](#)
stochastic.pert, [16](#)